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Job turnovers are given

approximately 30 minutes for

thorough and hence adequate

communication

RLOP HNC 2009 Are job turnover Siebert Matthew J Completed

communications between shift

adequate

586 1_16 Space requirements during 4282011

turnaround with the extra

personnel were inadequate for

the 2009 pitstop In the future

more space needs to be

available for the extra

operations personnel

Latent

Condition

This concern was discussed

during the 131 11 RLOP

Shutdown Core Team Meeting

The team recognized the lack of

available space for Shutdown

Operators to perform a turnover

as well as store their material

personal items SD binders

tags hand tools The plan is to

provide a blast_proof trailer in

the area of the RLOP Control

Room for SD Operators These

were successfully used during

the 4Q10 FCC TA The finer

details plot plan etc will be

worked out following the

completion of IMPACT Phase 4

3Q11

Feedback is provided via

prompts from Honeywell for

some actions but not all

RLOP HNC 2009 Do the process control system Henrickson Alan C Completed

displays provide feedback to

operations personnel to confirm

operator actions

587 3_30 Consider reviewing with CSTs to 10 302010

get confirmation of which

points provide feedback and

review what others may need

to provide feedback

Latent

Condition

Robert Travis operations rep

and Eric Topham engineering

rep will work together to

identify critical elements that

need to have a feedback loop on

the CSTs and then provide the

list to Chris Johnson for updating

Yes display symbols are

consistent

RLOP HNC 2009 Are the control system display Henrickson Alan C Completed

symbols consistent and

meaningful

588 3_40 Consider reviewing the DMC 10 302010

naming conventions for valves

and equipment specifically to

ensure consistency in

nomenclature between plants

Latent

Condition

Robert Travis and Eric Topham

will review critical components

within the units for consistency

and provide a list of items that

need to be modified to Chris

Johnson
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There continues to be radio

issues_ during upsets they have

failed to work appropriately_

Also board operators should be

able to supersede

communications during an

upset but have not been able

to

RLOP HNC 2009 Is the communication capability Kirby Anthony A Completed

between operators and

between operators and the

control room or other necessary

locations adequate during

normal operations and

emergencies

589 4_3 Consider reviewing_ during 10 302010

periods of heavy traffic there

continues to be issues_ this is a

safety concern

Latent

Condition

Radio technician verified proper

operation of board operator

radio system Development

completing a CBT designed to

help operators and mechanics

understand the proper use of

the radio system due in 11_ 10
Unable to give boardoperators

priority use of talk group If an

event is causing extreme delays

on the talk group the HO or STL

can ask CFD dispatcher for a

temporary priority on their

respective talk group

Description of concern is

ambiguous Specific issues and

events are needed to investigate

for cause

During the 2009 shutdown

there was a variance issued for

shutdown repairs of C_ 1910

This work was planned in detail

along with a variance and all the

appropriate signatures but had

not been well communicated to

operations during shutdown

training class activities As the

planned work was ready to

begin operations initiated stop

work authority but a sense of

frustration followed because it

was felt that management

support was forced

RLOP HNC 2009 Do workers feel that unsafe Seidlitz Michael R Completed

operations or maintenance

activities can be shutdown

without fear of retailation

590 4_44 Consider better communication 10 302010

of variances previous to a

shutdown such as a checklist

during training

Latent

Condition

RLOP Shutdown Coordinator has

added an ops checklist sign off

covering EWO's and variances to

the shutdown class agenda that

will cover the shutdown work

scope activities

Hearing protection is provided

for outdoor work noise is

controlled through engineering

controls_ however in the

control room noise can become

excessive to the point that

concentration is difficult

RLOP HNC 2009 Are employees protected from Haswell Christine B Completed

excessive noise NOTE

“Excessive” to the point that it

affects mental workload and

cognitive ability as opposed to

physical harm eg “ It is so loud

I cannot concentrate”

591 4_73 Consider installing a sound 10 302010

barrierbetween the horseshoes

Latent

Condition

Noise survey was done in the

control room by HES

department Survey was done

at timesof high workload in the

horseshoes and noise levels

were not excessive well below

OSHA noise exposure limits At

this time there is no data to

support additional modifications

to the control room Per Chris

Haswell

South End anchor bolt nuts too

high

Seismic 559 RLOP HNC 2009 E_ 1411 Run nuts down wrote maximo 296024 on it on 10 302010 Congdon Gene E Completed

1109 09



Observation Assigned To

All COR ISO Recommendations

Friday October 12 2012 12 3600 PM

ABU Unit Status

Year

I R

LC Question

ISS Question

Seismic Area

LC or ISS

Rec Question Recommendation Resolution Due Date

Latent Condition Seismic and ISS

Type

South End anchor bolt nuts too

high

Seismic 560 RLOP HNC 2009 E_ 1504AB Run nuts down wrote the maximo 296025 on 10 302010 Congdon Gene E Completed

1199

North end anchor bolt washers

too thin

561 RLOP HNC 2009 V_1415 Install 14 thick plate washers 10 302010 Congdon Gene E Completed

same diameter as existing

Seismic wrote maximo 296026 on

1109 09

Support channels have one bolt

tap and bottom

563 RLOP HNC 2009 E_ 1402 A Evaluate channels and single 10 302010 Hulse Benjamin Completed

bolts for adequacy

Seismic Based on calcs completed by

registered Civil Engineer Al

Greene existing supports are

adequate no further work

needed A copy of the calcs has

been filed in the Technical drop

files

RIC841NTSHARE1 RIC841 CHEV

RONTEXACO NET SHARE Technic

alNYDesignEngr Hydro Daily

Plant Support Equipment Drop

Files all areasRLOP 14 Plant

HNC
EExchangersE1402 Support

Calcs pdf

Support channels have one bolt

top and bottom

564 RLOP HNC 2009 E_ 1404 A Evaluate channels and single 10 302010 Hulse Benjamin Completed

bolts for adequacy

Seismic Based on calcs completed by

registered Civil Engineer Al

Greene existing supports are

adequate no further work

needed A copy of the calcs has

been filed in the Technical drop

files

RIC841NTSHARE1 RIC841 CHEV

RONTEXACO NET SHARE Technic

alNYDesignEngr Hydro Daily

Plant Support Equipment Drop

Files all areasRLOP 14 Plant

HNC
EExchangersE1402 Support

Calcs pdf

South end anchor bolt nuts too

high

Seismic 565 RLOP HNC 2009 E_ 1551 Run nuts down wrote maximo 296028 on 10 302010 Congdon Gene E Completed

1109 09

North end anchor bolt nuts too

high

Seismic 566 RLOP HNC 2009 E_ 1550B Run nuts down wrote maximo 296029 on 10 302010 Congdon Gene E Completed

1109 09

Not enough bolt nut thread

engagement

Seismic 567 RLOP HNC 2009 V_1453 Replace anchor bolt wrote maximo 296031 on 10 302010 Congdon Gene E Completed

1109 09

South end anchor bolt washers

too small

568 RLOP HNC 2009 E_ 1552 replace anchor bolt washers 10 302010 Congdon Gene E Completed

with larger washers 14 thick

Seismic wrote mazimo 296032 on

1109 09
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Northeast anchor bolt nut too

high

Seismic 569 RLOP HNC 2009 E_ 1565S Run nuts down wrote maximo 296033 on 10 302010 Congdon Gene E Completed

1109 09


